

SELF-SERVICE REPORTING

Report Builder

Executive Summary

~15.1 days core build · ~24.1 days fully tested

What we're building

The Report Builder lets your customers pull their own reports from their data, without waiting on a developer and without writing any code. It is added straight into the existing Customer Portal they already sign in to.

A customer picks the information they want on screen, and can simply ask for what they need in plain English. Behind the scenes we turn that into a query, run it, and give them the results back as a spreadsheet (CSV) they can download.

In a sentence

Self-service reporting that customers drive themselves, with the guarantee that each customer only ever sees their own data.



The customer drags the data they want onto the canvas and connects it up, or simply asks the built-in assistant to adjust the report - no query language to learn.

Why it matters

- › Customers self-serve the reports they need, reducing ad-hoc data requests on your team.
- › No SQL, no engineering involvement, and no new tool to learn - it lives in the portal they already use.

- › Every report is locked to the signed-in customer's own accounts, checked independently before results are ever shown.
- › Built on the same proven patterns and AWS foundations as your existing services.

The estimate, and the 15 days

The core build - everything needed to ship the feature - is about 15.1 developer days. That is the figure quoted previously and it has not changed. A further ~9 days of optional testing and hardening can be added for full assurance, taking the fully-tested total to about 24.1 days.

DEVELOPER DAYS	
Core build (required to ship)	~15.1
Optional testing & hardening (recommended, can be deferred)	~9
Fully-tested total	~24.1

What the optional testing buys

The optional days are spent proving the data-privacy guarantee holds under every condition: automated checks that no customer can ever see another's data, that reports stay within safe limits, and that results are independently verified before anyone can download them. It is strongly recommended for a feature that handles customers' own data - and it is the main lever if you would prefer a faster, lighter first release.

Where the effort goes

The work is grouped into eight stages. The data-privacy engine is built and proven before anything is allowed to run a query. Day figures are indicative, derived from the detailed task plan.

STAGE	CORE (DAYS)	WITH TESTING (DAYS)
Foundations (new codebase, shared building blocks)	0.9	0.9
Data-privacy engine (the safety core)	2.2	4.2
Cloud environment set-up	0.8	0.8
Report storage and the data catalogue	0.8	0.8
Plain-language assistant	3.8	5.8
Running reports and downloading results	1.2	3.2
The on-screen experience (portal screens)	3	5
Hardening, testing and go-live	2.5	3.5
Total	15.1	24.1

What we need to proceed

- › Confirm whether the optional testing is in or out of the first release.
- › Confirm a small number of working assumptions carried from the design phase (report retention, query limits, the initial set of data tables).
- › One environment access grant to finish verifying a data mapping in production.
- › Green light to start the build, beginning with the foundations and the data-privacy engine.

More detail on request

A full technical walkthrough, data model, and API reference sit alongside this summary for the development team. This page is the business-level view.